RHIC Run/12



RHIC species change In
progress:

= Major works in RHIC:

e Power supply reconfigure (DO
polarity at 6 and 8 o’clock).

e Ramp setup and commissioning.
o PHENIX drift chamber repaiir.
e RF repair.

e E-lens feed through.

e Stochastic cooling work.




Injectors:

m Cu work continues in Booster

m AGS RF repair in progress- tube
replacement for station “D”.

m AGS restoration this afternoon.

= Au from EBIS should be available
tonight.




Today’s schedule

= 0900hrs:
o PHENIX and STAR access begins.

e Mains remain at store current for yellow phase
shifter test (no tunnel access).

= 1000hrs: Tunnel access begins.
= 1400hrs:

e Begin securing the tunnel.

e AGS setup with Cu resumes.

1500hrs: Begin high current ramp testing

(no tunnel access).

= 1600hrs: PHENIX detector work complete,
secure PHENIX.

= 1700hrs: Begin RHIC setup with copper
beam.
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